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FACILITIES PLANNING COMMITTEE 
March 28, 2018 

 
Meeting Summary 

 
Present: James Kiromiya, Maridel Barr, Trevor Bjorklund, Jeff Cady, Klaus Christiansen, Stormy Miller, 
David Zec. 
Absent: Vickie Lamke. 

 
Agenda 

 
TOPIC  

 

 
DESCRIPTION  

 
TIME  

 
CATEGORY: 

1. Intro, agenda Approve agenda & previous minutes 5 min Action  
 

2. Solar Project 
Updates 

Klaus Christiansen: Update 25 min Discussion 

3. Measure B 
Update 

Klaus Christiansen: Update 25 min Discussion 

4. Closing Confirm next meeting date(s) if 
indicated by group 

5 min Action 

 
 
Agenda and Minutes 
 
Motion to approve agenda by Trevor Bjorklund/James Kiromiya. 
Trevor Bjorklund/Jeff Cady made a motion to approve the minutes. Please note we 
changed the meeting start time to 2:30, to accommodate Jeff’s schedule change this 
semester. 
 
Solar Project Updates 
 
Per the parking memo that went out to the college campus, Lot 6 should be open next 
week in KTD. Lot 1 is already open. We will continue to have limited closures while 
Sunpower is testing equipment. There will be a net gain of parking space after they are 
finished with installation and re-striping in some areas. The downlight under the solar 
panels should be working.  
 
Klaus spoke with the Police Chief regarding Lot 5, the parking lot behind the LRC 
regarding Jeff’s request to open the lot to staff/faculty/students after 5 pm. Chief thought 
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adding more verbiage to indicate different parking rules after 5 pm will make the signs 
too confusing. The signs need to be clear so people know if they will be ticketed or not. 
They decided to leave it closed to general parking. Jeff would like the Lot 5 to be open 
to staff/faculty/students after 5 pm. The users would like it to be different. Jeff requested 
the dialogue on this issue to be reviewed further. 
 
Measure B Update: KTD 
 
The athletic fields punch walks will start in 10 days or so. This is a walk to verify the 
work contracted for was actually done and whether any last fixes need to be done. Sand 
will be dumped in volley ball courts tomorrow. Tennis courts will be opened soon and 
the Community Ed. tennis program will move back to KTD campus. After analysis to 
weigh the pros and cons of turf vs grass for the baseball field, the conclusion was it’s 
better to make it turf. The field won’t be ready until next season. A turf field requires a 
solid base. It must be compacted so it’s solid when they put down the turf.  
 
Due to issues with the soils conditions, the cost overruns for the M&O building took us 
back to the drawing board. Design modifications were made to the foundation type, 
which allowed a budget reduction of $1.5 million. The Police Department may move 
somewhere else, also reducing the cost of building. A consideration is to have the PD 
closer to the center of campus. Currently, both M&O and Reprographics will be located 
in the new building to be built at the softball field.  
 
WLRC Architects is working on the Student Services building and LRC programming. 
James noted that with the demise of Village Square, additional classrooms and a place 
for health services should be considered. Maridel is on the steering committee for this 
group and reported they are just beginning to interview the users for space and 
programming needs. James suggested the faculty participate and give input for their 
programs to the architects. Stormy offered to invite the Architects to update the FPC on 
their progress, as she is a contact for the SS Bldg. She will invite them to either the April 
or May meeting. 
 
Measure B Update: IVC 
 
Klaus reported that VP Greg Nelson is returning to work next week. The tree work at 
IVC is ongoing. It has really opened up the campus and creates a more park like feel. 
Parking lot 6 is now open (it is currently free) and improved. It is the closest parking lot 
for the farm. 
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The portable structures for the classrooms are onsite and we are getting started on 
identifying more spots for swing space. Miwok is being emptied and preparing for 
construction. The group asked about escalating costs for the construction. Miwok is a 
design build, so it’s a set price and they have to produce the building. In terms of the 
next buildings to be constructed here at KTD, it’s 1.5 years out.  
 
At Fusselman Hall, structural upgrades will improve the building. Regarding student 
interaction, there is an intention to get students together to interact in various ways 
around the campus including the garden at the IVC farm. They want to bring back the 
great lawn at KTD which is the axis of the design for the KTD campus, and at IVC the 
amphitheater will provide a place to interact. The footprint will be smaller, the focus will 
be on main building and the POMO cluster. Having an attractive space could help bring 
people together. Getting students to sit out on the grass in the open, could draw 
attention to the space and get it to be more in use.  
 
Jeff reported it’s been cold in LRC last week. AC has been cold sometimes too. LRC is 
more difficult to regulate because it’s one machine that’s either on or off. Title 24 
requires the fan to run on a continuous cycle, for the air regulation.  
 
We’re in the process of hiring an environmental health and safety manager at M&O. 
Isidero will be at the next meeting in April. 
 
When does the organic farm stand open? David thinks it opens around the end of April. 
 
Next meeting date: Adjourned at 3:30. The next meeting will be Wednesday, April 25, 
2018 from 2:30-3:30 pm. 
 


