
Learning Resource Center – Building Demolition

Demolition Project Phases
• PHASE 1: Complete Vacating Building (Library 

& Bookstore)
• PHASE 2: Interior Abatement 
• PHASE 3: Building Demolition

Contractor Will 
Implement Traffic 
Control Measures

Dust Screening & 
Tree Protection 
Along Creek

PHASE 2: Interior Abatement
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• Campus Presentations
• Community Presentations
• A&E LRC Design Presentations
• EIR Public Meetings PHASE 1: Library & Bookstore Move PHASE 3: Building Demolition

ADA Pathway 
Through Campus 
Will Be Maintained

New Chain Link 
Fence Around Entire 
Site

Proposed Truck 
Circulation Pattern 
(SFD/Site Location)

Gate At This 
Location Along New 
Fencing

Environmental Impact Report Process

Campus & Community Outreach

January 31, 2020

Abatement & Demolition Highlights

• The LRC demo is part of the current EIR 
process.  Any mitigation issues addressed 
in the EIR document will be mitigated in 
the plans throughout the project cycle. 

• Demolition in Summer 2020 will minimize 
College & community impacts.

• The District is hiring a full time state 
inspector (IOR) during abatement and 
demolition.

• The District will have SWPPP in place at 
the end of the project to protect the creek 
and surrounding areas.

• There will be full time monitoring during 
abatement.

• Sustainability Requirements: the building 
will be recycled in sections.  The District 
will recycle the concrete, rebar, any 
aluminum, etc.

• Extra effort will be taken to protect trees 
and existing redwood trees along creek.

PRELMINARY PLAN 
SUBJECT TO CHANGE

Pedestrian Traffic 
Around Building 
Will Be Maintained


